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To: Mr. George Burgess, County Manager 
Received by Date 

Re: OIG F i  Audit Report on WASD Plug Valves and Operators 
Contract No. 5057-2102-0TR-SW 

Attached please find a copy of the above-captioned audit report. This report was issued as a 
"draft" on July 1, 2005 to Mr. William Brant, Director of the Miami-Dade Water and Sewer 
Department, and Ms. Miriam Singer, Director of the Department of Procurement 
Management. Appended to the OIG's Final Audit Report are the responses received from 
Mr. Brant and Ms. Singer. 

The OIG is satisfied in the overall responses to the audit findings and considers this matter as 
RESOLVED-OPEN. The OIG requests to be provided a 90day status update report on any 
actions taken, including an update on the status of the replacement contract and an update on 
the implementation status of the new ERP inventory module. We would appreciate this 90- 
day report by February 1, 2006. The OIG appreciates the cooperation and courtesies 
extended by WASD and DPM staff who were involved in our review of the subject contract. 

cc: The Honorable Joe A. Martinez, Chair, Board of County Commissioners 
The Honorable Dennis C. Moss, Vice Chair, Board of County Commissioners 
The Honorable Natacha Seijas, Chair, Infrastructure and Land Use Committee 
Joe Ruiz, Assistant County Manager 
Alina Hudak, Assistant County Manager 
William Brant, Director, Water and Sewer Department 
Miriam Singer, Director, Department of Procurement Management 
Cathy Jackson, Director, Audit and Management Department 
Charles Anderson, Commission Auditor, Board of County Commissioners 
Clerk of the Board (copy filed) 



OFFICE OF THE INSPECTOR GENERAL 
FINAL AUDIT REPORT ON 

Miami-Dade County Water and Sewer Department 
Contract for Plug Valves and Operators Contract No. 5057-2102-OTR-SW 

INTRODUCTION 

The Miami-Dade County Office of the Inspector General reviewed the Miami- 
Dade County Water and Sewer Department's Contract for Plug Valves and Operators, 
Contract No. 5057-2102-OTR-SW. Our review focused on contract usage and whether 
WASD's automated systems ensured accurate, complete and timely record keeping of 
plug valves and operators purchased under the Contract, and actual receipts and issues 
of items from WASD storage facilities. In addition, we examined ancillary item 
purchases to determine whether they were in accordance with County and departmental 
policies and procedures and contract specifications. 

This report was issued as a "draft" on July 1, 2005 to the Miami-Dude County 
Water and Sewer Department and the Department of Procurement Management. 
Their responses are attached as OZG Appendices A and B, respectively. The OZG's 
rejoinder is labeled as Appendix C. Other than the addition of a footnote on page 10 
(Finding 3), no materials changes were made to the report. 

This report has four (4) findings regarding WASD's inventory and procurement 
management process: 

1. WASD's automated inventory system does not adequately account for stock 
items purchased under the Contract. WASD personnel assigned the same stock 
code number to different kinds of valves purchased under the Contract leading 
to inaccurate quantity and price records for these inventory items. 

2. WASD's record keeping process does not provide current, complete and 
accurate records of item receipts and usages for division items. These items 
totaled over $769,000 (76%) of total contract purchases made during the audit 
period. 

3 .  WASD "split" purchased an item six (6) times over an eight (8) week period, 
for a total purchase amount of $27,727. WASD's actions contravened County 
and departmental procedures that would have required the Department to obtain 
price quotations for the entire order. Moreover, the purchased items are not 
covered by the Contract and WASD obtained them off this Contract from an 
ineligible vendor. 

4. WASD uses Group 0 to purchase items not meeting the Contract specification 
for this Group. 
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As detailed in this report, WASD's inventory and purchasing system allows 
users to override certain fields. This resulted in discrepancies regarding inventory 
stockcode numbers, descriptions and unit prices for stock and division items. 
Inaccurate recording and reporting of inventory may lead to outages of those items 
critical to the success of WASD's operations, which include making timely repairs to 
vital systems. Furthermore, this practice prevents WASD from reconciling inventory 
items (i.e, stockcode number, description and unit price) with the contract bid items, 
which further impacts WASD'S ability to compile reliable historical data required for 
procurement forecasting. 

GOVERNING AUTHORITY 

In accordance with Section 2-1076 of the Code of Miami-Dade County, the 
Inspector General has the authority to make investigations of county affairs and the 
power to review past, present and proposed County and Public Health Trust programs, 
accounts, records, contracts and transactions. The Inspector General has the power to 
analyze the need for, and the reasonableness of, proposed change orders. The 
Inspector General is authorized to conduct any reviews, audits, inspections, 
investigations or analyses relating to departments, offices, boards, activities, programs 
and agencies of the County and the Public Health Trust. 

The Inspector General may, on a random basis, perform audits, inspections and 
reviews of all County contracts. The Inspector General shall have the power to audit, 
investigate, monitor, oversee, inspect and review the operations, activities and 
performance and procurement process including, but not limited to, project design, 
establishment of bid s~ecifications. bid submittals. activities of the contractor and its 
officers, agents and employees, lobbyists, and of county staff and elected officials in 
order to ensure compliance with contract specifications and detect corruption and fraud. 

The Inspector General shall have the power to review and investigate any 
citizen's complaints regarding County or Public Health Trust projects, programs, 
contracts or transactions. The Inspector General may exercise any of the powers 
contained in Section 2-1076, upon his or her own initiative. 

The Inspector General shall have the power to require reports from the Mayor, 
County Commissioners, County Manager, County agencies and instrumentalities, 
County officers and employees and the Public Health Trust and its officers and 
employees regarding any matter within the jurisdiction of the Inspector General. 
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TERMS USED IN THIS REPORT 

County Miami-Dade County 
Contract Contract No. 5057-2102-OTR-SW: Plug Valves and Operators 
DPM Miami-Dade County Department of Procurement Management 
OIG Miami-Dade County Office of the Inspector General 
RFI Request for Issue 
WASD Miami-Dade County Water and Sewer Department 

BACKGROUND 

WASD uses the 5057 Contract for its purchases of plug valves, operators and 
ancillary items. Plug valves, a.k.a. system valves, control and redirect wastewater 
flows during routine maintenance and emergency repairs, and can be used for 
transmission system adjustments during high flow periods. Ancillary items are repair 
and/or replacement parts and/or accessories for the valves purchased under the 
Contract. 

The Contract's initial period was one year beginning August 1, 2001 and 
extending through July 31, 2002. The Contract contained both a "Minority Business 
Enterprise" and a "Local Preference" provision. In addition, the Contract contained an 
"Option to Renew" clause allowing the County, at its sole prerogative, the option to 
renew the contract for an additional two (2) years, on a year-to-year basis. During 
these periods, the contractor was obligated to maintain its same prices, under which the 
award had been made. 

The County exercised its option to renew both in 2002 and in 2003, thereby 
extending the contract period through July 31, 2004. The County then extended the 
Contract for an additional six (6) month period (through January 31, 2005) because of 
extenuating circumstances. The County was legally obligated to terminate its Minority 
Business Enterprise program during the Contract's last option period and had not yet 
established a replacement program, under which it could have awarded a new contract, 
when the current Contract expired. 

As of the date of this Final Report, a new plug valves and operators contract has 
been awarded. This contract only contains a local preference provision. WASD 
awarded this contract for a six-month period, June 1, 2005 to November 30, 2005. 
WASD and DPM are jointly developing another contract that will contain both a local 
preference provision and a revamped set-aside provision, and will consolidate WASD's 
two major valve contracts (Contract 5057 and Contract 7269) into one contract. 
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WASD should award the new consolidated contract as soon as it is finalized and 
coincidental with its terminating for convenience both the "new" 5057 contract and the 
current 7269 contract. 

The audited Contract contained fourteen (14) groups that are lettered A through 
N,  comprised of anywhere from one (1) to eight (8) valves of varying sizes, pressures 
and attachments and one (1) group (lettered 0 )  for ancillary items. Contract awards 
were made to the two (2) lowest, responsive and responsible bidders, on a group-by- 
group basis, for the first fourteen groups (A - N). Each group, with the exception of 
group 0, has a "primary" vendor that will have the first opportunity to perform and a 
"secondary" vendor that may be called on, in the event that the primary vendor cannot 
perform. This means that there were twenty-eight (28) possible awards, under this 
Contract. The Contract requires the bidders to offer prices for all items comprising the 
group or groups for which they are submitting their bids. TABLE 1 shows the winning 
firms as "primary" or "secondary" vendors for the Contract groups. 

TABLE 1 Contract 5057 Vendors and Awarded Groups 
Vendor Name I Primary Vendor I Secondary Vendor 
Corcel Corporation I A, B, D, I,  K ,  M I C, E, F, G, H,  J ,  L, N 
DeZurik Corporation 
Metro Equipment 
Olson Technologies 

AUDIT APPROACH 

"GROUP 0" 

This audit focused on the contract's usage and whether WASD's automated 
systems ensure accurate, complete and timely record keeping of plug valve and 
operator purchases, receipts and issues of items from WASD storage facilities. In 
addition, we examined ancillary item purchases to determine whether they were in 
accordance with County and departmental policies and procedures. Our examination of 
WASD's inventory and record keeping practices for plug valves included a review of 
WASD's different inventory and record keeping practices for "stock" items versus 
those used for "division" items. 

J 
C, N 
E, F, G ,  H ,  L 

an as-needed, when-needed basis, from the successful 
bidders of this Contract who supply the specific valves 
awarded. 
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OIG auditors did not test the accuracy of the automated inventory system used 
for stock items. For example, we did not conduct a physical count of the inventory. 
OIG auditors compiled the data received from WASD on Contract purchases and 
prepared a spreadsheet of the data. We conducted a limited reviewed comprised mostly 
of discussions with WASD personnel and an examination of some of the reports 
generated by the system for selected items purchased under the Contract and of other 
data provided to us by WASD. 

We reviewed a sample of WASD purchase orders for both stock and division 
items purchased under this Contract. The initial sample was selected based on the 
(large) dollar values of the individual purchase amounts. All other item purchases as 
shown on the WASD purchase requisition containing the large dollar value item, 
regardless of dollar value, were added to our sample. 

Our examination included a review to check whether the purchase requisitions 
were completed properly, including having the appropriate approval signatures. We 
also examined vendor invoices to determine that the invoiced item descriptions, 
quantities and prices matched contract terms, purchase requisition information and were 
mathematically correct. Additionally, we sighted delivery receipts for the purchased 
items. 

Throughout our audit, we met with WASD personnel from its Procurement, 
Engineering and Accounts Payable divisions to discuss the contract purchases, WASD's 
automated systems and inventory accounting practices to gain a general understanding 
of the transactions and systems. In addition, we discussed, among other issues, this 
Contract's solicitation and award with personnel from Miami-Dade County's 
Department of Procurement Management (DPM). DPM is responsible for soliciting 
and awarding WASD valve contracts and serves as the liaison between WASD and 
prospective vendors during these activities, pursuant to County Administrative Order 3- 
38. 

WASD purchased a little over $1 million dollars of plug valves, operators and 
ancillary items between August 2001 and July 2004 under this contract. These 
purchases were comprised of stock and division items as summarized in TABLE 2, 
which follows on the next page. 
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Individual items (both stock and division) purchased during this period had unit 
prices ranging from $355 to $88,500, although some contract items have unit prices as 
high as $109,345. 

TABLE 2 Purchase Order Population and Sample Data 

FINDINGS AND RECOMMENDATIONS 

FINDING NO. 1 WASD's automated inventory system does not adequately 
account for stock items purchased under the contract. 

Inventory Type 

Stock Item Amounts 
Division Item Amounts 

Total 

Stock items are "on-hand" inventory items ready for immediate issue to meet an 
operational need. Stock items have order lead times of least 70 days and remain in 
inventory until requested. WASD has an automated record keeping system for stock 
items that tracks and reports on individual items and their on-hand quantities, including 
purchases and "min/max" levels. The system has the capability of "real time" 
recording of item purchases and issues, and can generate reports of actual, on-hand 
inventory quantities, on an as-needed basis. 

Sample 
Amounts 

$165,168 
$745,667 
$910,835 

Population 
Amounts 

$245,561 
$769,352 

$1,014,913 

This type of information is useful for analyzing usages to identify slow-moving 
and obsolete items and as an aid in helping WASD to prevent outages of those items 
critical to the success of its operations. A significant problem with this system, 
however, is that it lacks the checks and balances required to ensure that only complete 
and accurate information is entered into the system. 

Sample % 
of 

Population 
67 % 
97 % 
90% 

Each stock item should have its own system-defined field reflecting its 
stockcode number, description and unit price. Stock item purchases are generally part 
of an awarded contract group (A-N). WASD purchased $244,925 of stock items during 
the audit period, of which $163,724 (67%) were reviewed by the OIG. During the 
course of this review, discrepancies were found in one or more of these fields due to 
the fact that WASD's current inventory system allows users to manually override these 
fields when making purchases. 
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WASD personnel often assigned the same stock code number to different kinds 
of valves when entering purchase data into the system. This mis-identification of parts 
results in inaccurate reporting of inventory quantities in both the valve "as ordered" and 
"as recorded" records. The "as ordered" inventory on-hand and purchased item 
quantities would be understated and the "as recorded" inventory on-hand and purchased 
item quantities would be overstated. Besides increasing the risk of inventory shortages, 
inaccurate record keeping of inventory item purchases may lead WASD to order 
additional and unnecessary items because the inventory records show an item quantity 
shortage (or outage) when, in fact, there is no such condition. 

As discussed in the next finding, WASD is implementing a new inventory 
system later this year. Notwithstanding, any system may be compromised if users have 
the ability to override the system or otherwise not entering data completely and 
accurately. These are conditions impacting the current system that WASD must 
eliminate when using its new system. 

Recommendation 

WASD should ensure its new system has checks and balances and protective devices 
that limit a user's ability to manipulate system data descriptions and fields to allow 
otherwise nonconforming data to be improperly entered. 

FINDING NO. 2 WASD's record keeping process does not provide current, 
complete and accurate records of item receipts and usages for 
division items. 

Division items are "as-needed, when-needed" items that must be ordered well in 
advance of their need, by as many as 175 days, depending on the contract's 
specification. Orders for division items comprised over $769,000 (76%) of the total 
contract purchases during the audit period. WASD typically procures &vision items to 
satisfy job-specific orders. WASD guidelines require that division items be picked up 
by their requestors within 24 hours of receiving notice that the items have been received 
at a stores location. Thus, they should have short-lived stays in an inventory stores 
area. 

WASD's record keeping for the non-inventory or "division" items is a manual 
process that collects data on an item-by-item basis but cannot provide, for example, 
summary reports of item purchases, receipts and issues similar to those available for 
stock items. This information, for instance, would be valuable to procurement and 
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operations personnel when planning for future contracts and for ensuring the 
accountability for and safeguarding of such items. 

The OIG reviewed division item purchases totaling $746,867 (74%) of the total 
contract purchases during the audit period. These items had unit prices ranging from 
$6 to $88,500, with some unit prices as high as $109,345. Based on reviewing the 
inventory records and as acknowledged by WASD staff, records of non-inventory 
("divisional") items are not maintained by WASD's inventory management using bar 
coding or similar methods. WASD records (i.e, internal staff memos) show that this 
has been an issue for at least two (2) years and has yet to be addressed. Due to the 
large dollar amount of divisional items ordered by the Engineering Division through 
WASD's procurement division, this should be a major priority. 

The lack of adequate record keeping of these items precludes WASD from 
efficiently compiling current, complete and accurate records of item receipts and 
usages. This aforementioned information is required in order to accurately forecast 
WASD's procurement needs. In addition, these practices may allow opportunities for 
abuse or fraud to occur at the County's expense. 

Moreover, OIG auditors were unable to track division purchases from the user 
department's request to the actual job site. Currently, the best way to accomplish this 
objective would be to review project "as built" drawings to check what items were 
actually installed. To the extent that there are discrepancies between what was shown 
on a purchase order and what is shown as installed, WASD would have a difficult, if 
not impossible, time tracking the discrepant items. The overall lack of accountability 
raises serious concerns to the OIG. Furthermore, the OIG questions how WASD is 
able to ensure the accuracy of requests, purchases and issuance of divisional orders. 

During the audit, the OIG discussed WASD practices with staff. WASD 
advised the OIG of the following initiatives that once fully implemented will address the 
two (2) noted conditions: 

1. The bar coding system for stock inventory items was recently upgraded to a 
Web-Based design. This new upgrade will also have the capability to track 
issues of divisional parts by several methods within the next (6) six months. 

2. WASD is in the process of replacing its current inventory system, Millennium 
(M3LL) with a PeopleSoft product. In Peoplesoft's Purchasing module, a user 
has several choices when searching for a stockcode number that will be used to 
place an order. For example, the stockcode description is a user choice. The 
system will supply a list of items, which match the criteria provided in the 
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